
Building Component Manufacturers Conference

Machinery, Flatbed Trailers and Large Equipment

Move-In Schedule

Again this year we will be using a targeted move-in schedule to aid in getting everyone
moved-in, in a timely manner.  Attached is a projected schedule to unload starting from the
front of the hall and away from the drive in doors.  We will begin on Sunday, October 1st
for unloading and we anticipate that the floor marking and laying large area carpets will
have already been completed prior to equipment move-in this year.

At this time, we are planning on using a marshaling yard during move-in to hold trailers
prior to unloading.  Trailers should be directed to the Marshaling Yard at 2333 Polk Street
and we will dispatch them over to the Convention Center when we can get them into the
building for unloading.  The Marshaling Yard is just a couple blocks from the Convention
Center and is a very easy route for tractor trailers to drive.

We would like you to provide a cell phone number on-site for all your drivers so that we
may contact them when we are ready to unload.  This would allow us a better opportunity
to move trailers in and out in a very timely manner.  Also we will not unload any trailers
without proper weight tickets, both light (empty) and heavy weights.  Please prearrange
this with your trucking company so we can insure unloading you at your designated time.
Trailers without the proper weight tickets will be sent to obtain the proper documentation
prior to unloading.

Move-Out

Move-out will be handled in the same manor for flatbeds and equipment trailers using the
Marshaling Yard to stage trailers prior to loading.  Do not instruct your trucks to come
inside or call them and bring them over to the building.  Common Carriers and Freight
carriers may come directly to the convention center but please schedule those carriers to
arrive at a time that your freight will be ready.   The convention center dock can not handle
a lot of trucks waiting in the area so trucks arriving early will be sent to the Marshaling
Yard and my chose not to wait.    Also this year we will be loading out Freight and
Flatbeds on Saturday 10/7 8am-12pm if you desire.  Please let me know you would like to
load out on Saturday morning.  

Thank you for your help and we look forward to working with you this year in Houston.

Jim Pruitt
Account Executive



                        Building Component Manufacturers Conference

Small Booth Move-In Schedule

(10’ & 20’ Pipe & Drape Booths)

Again this year we will be asking all small booth exhibitors to move-in and set-up on
Tuesday, October 3rd.  Set-up hours on Tuesday will be from 8:00 a.m. – 4:00 p.m. due to
large equipment being brought into the hall on Monday, October 2nd.  Advance Freight
shipments will be unload into the booths starting Monday 10/1 in the afternoon and the
spaces become set and ready.  Early move-in will not be permitted for safety concerns,
however, please contact us with any special needs you may have.  We are asking everyone
to complete their set-up by 4:00 p.m. on October 3rd for security purposes.  Exhibitors will
be allowed into the hall on Wednesday morning to do finishing touches to your space prior
to show opening at 12:15 p.m.

If you should need any additional time for set-up, move-in or are concerned with your set-
up, please contact Jim Pruitt with George E. Fern at office(816) 221-0525/cell (816)-668-
7703. 

We look forward to working with you again this year in Houston and are available to assist
with any of your needs or concerns.

Jim Pruitt



BCMC Machinery / Equipment
Move-In Schedule 2006

Sunday, October 1st Monday, October 2nd

(Times to be advised) 8:00 AM – 11:00 AM

Alpine Engineered Products, Inc. A-Nu-Prospect
Hundegger USA LLC Eide
Mitek Industries, Inc. Elliott Equipment Company
Monet Desauw, Inc. Hain Company, The
Panels Plus Hiab Inc., A Cargotec Company
Stiles Machinery, Inc. Koskovich Company, The
Trusswal Systems Corporation Lakeside Trailer Mfg., Inc.
Weinig Group Maximizer Technologies

PFP Technologies
Robbins Engineering, Inc.
Stoll Trailers, Inc.

Monday, October 2nd Monday, October 2nd 
11:00 AM – 3:00 PM 3:00 PM – 6:00 PM

Commercial Machinery Fabricators Mango Tech
Eagle Metal Products Optiframe Software
Klaisler Mfg. Corp. Pacific Automation Ltd.
Koorsen Manufacturing, Inc. Palfinger North America
Lacey-Harmer Company Precision Equipment Manufacturing
Macoser, Inc. Quick Tie Products
Rand Manufacturing USP Structural Connectors
Randek Bautech AB Viking 
Simpson Strong-Tie Weyerhaeuser Company
Tadano

Tuesday, October 3rd

8:00 AM (rolling equipment)

Clark Industries
Pratt Industries
Sellick Equipment Limited
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